

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	02 November 2025
Team ID	NM2025TMID07694
Project Name	Educational Organisation Using ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	System Setup	USN-1	As an admin, I can set up the ServiceNow developer instance and access the platform.	2	High	Sam
Sprint-1	Table Configuration	USN-2	As an admin, I can create Salesforce, Admission, and Student Progress tables with all required columns.	3	High	Abi
Sprint-2	Form Design	USN-3	As a user, I want optimized form layouts for all tables for easy data entry.	3	High	Loid
Sprint-2	Automation Scripts	USN-4	As a user, I want student details to auto-populate when I select an admission number.	4	High	Anya
Sprint-3	Grade Calculation	USN-5	As a teacher, I want the system to automatically calculate totals, percentages, and results.	4	High	Yor
Sprint-3	Address Automation	USN-6	As a user, I want address fields to auto-fill when I enter a pincode.	3	Medium	Forger
Sprint-4	Workflow Setup	USN-7	As an admin, I want to configure admission process flow with status tracking.	3	Medium	Peter
Sprint-4	Testing & Validation	USN-8	As a tester, I want to verify all automations and workflows function correctly.	3	High	Mary
Sprint-4	Documentation	USN-9	As a developer, I want to document all phases for submission.	2	Medium	Dane

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed	Sprint Release Date
Sprint-1	5	6 Days	01 Oct 2025	06 Oct 2025	5	06 Oct 2025
Sprint-2	7	6 Days	07 Oct 2025	12 Oct 2025	7	12 Oct 2025
Sprint-3	7	6 Days	13 Oct 2025	18 Oct 2025	7	18 Oct 2025
Sprint-4	8	6 Days	19 Oct 2025	24 Oct 2025	8	24 Oct 2025

Velocity Calculation

Total Story Points Completed: 27

Total Duration: 24 days

Average Velocity = 1.13 points/day

Burndown Chart

A burndown chart will track remaining work vs. time across all sprints, showing daily progress toward completing all user stories.

References:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>